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Production Slide Framework 
{Provide Description of Slide Content}  

Status 
Total  

Documents in Production (Pxx)         (Last EOM  /  Current EOM) 

Product D
ocum

ent Approved 

 
Implementation  

Phase Product Im
plem

ented / Published / C
ancelled 

Closed: 
Completed / 
Cancelled 

Preliminary 
Phase 

Data 
Phase 

Computatio
n Phase 

D
istribute D

raft Product to Stakeholders for R
eview

 

Assessment 
Phase 

Subm
it Final Product D

ocum
ent for Approval 

Approval 
Phase 

*   42 / 42   9 / 6 7/ 10 10 /  10 6 / 6 3 / 3 6 /  6 1  /  1 

Active 

{Plan and 
organize 
resources and 
data to 
execute the 
process to 
produce a 
product.} 
 

{Collect the 
data 
necessary 
to produce 
an 
acceptable 
product.} 
 
 

{Convert / 
translate / 
organize / 
model data 
into a 
product that 
meets 
established 
criteria. 
Completion 
of Draft 
product by 
NAVMAC 
ends this 
phase.} 

{Draft product 
is being 
reviewed by 
stakeholders. 
Completion of 
Draft product 
(DSMD / 
DSQMD, 
DFMD, etc.) by 
NAVMAC 
starts this 
phase. 
Submission of 
Final product to 
approving 
authority ends 
this phase.}  
 

{Final 
product is 
submitted 
to 
approving 
authority. 
Phase 
starts when 
NAVMAC 
completes 
final 
document. 
Approval / 
Disapprova
l of final 
product by 
approving 
authority 
ends this 
phase.} 

{Product is 
being made 
available for 
Navy-wide use 
through 
appropriate 
methods. 
Phase starts 
when product 
is approved 
and ends 
when released 
Navy-wide 
through 
appropriate 
channels.} 
 

Completed 
{The number of 
products that 
finish the process 
and are actually 
delivered through 
appropriate 
channels to 
customers for 
Navy-wide use.}  

 
Cancelled  

{If the product 
does not finish the 
last step in the 
process 
(implemented/pub
lished/approved) 
and is 
permanently set 
aside it is 
CANCELLED.} 

On-
hold 

{Studies in 
pending status} 

Studies scheduled to start later in FY15: {List of the studies scheduled to start later in the FY. May change as priorities shift.} 

*Column totals include Last EOM  / Current EOM, with column detail changes highlighted in Blue Italic. 
{To increase the utility of the information the slide includes indicators of what has changed from the previous month. The totals for each column include both last EOM number and 
current EOM number. So if last EOM was 5 and this EOM it is 6, then the totals row would display (5  /  6) to show an increase of 1. Next the actual item that has moved 
Phases/columns has its font changed to "Italic" and color from "Black" to "Blue' to highlight what is changing.} 
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Navy Enlisted Occupational Standards (NEOS)  
P01 FY16 Document Production (as of 31 AUG) 

 
 
 

Status 
Total  

Documents in Production (P01)         (Last EOM  /  Current EOM) 

O
C

C
STD

 Endorsed by R
S 

 
Implementation  

Phase 

O
C

C
STD

 Published 
 
 

Closed: 
Implemented 
(Published) / 

Cancelled 

Preliminary 
Phase 

Data 
Phase 

Computation 
Phase 

R
oute D

raft O
C

C
STD

 through N
AVM

AC
  

Assessment 
Phase 

Subm
it Final O

C
C

STD
 D

ocum
ent to R

S for Endorsem
ent 

Approval 
Phase 

*   32 / 37  2/ 5 1/ 3 1/  2 4 / 4 7/ 5 1 /  0 15 /  18 

Active 

GM 
HM 
NCC 
NCR 
 
 
 
 
 
 
 

CN 
ND 
GSE  
 
 
 
 
 
 

FC 
AME  
 
 
 
 
 
 
 
 

AM 
ATI 
ATO 
OS 
 
 
 

EMN  
MMN  
ETN  
ETV  
STG  
  
 
 
 
 

  
 
 
 
 

Published 
CTT 
BU 
CE 
CM 
EO 
SW 
UT 
PR 
SB 
IT 
MR 
EA  
SO  
DC  
QM 
MA 
MM 

Cancelled  
AS 

 

On-
hold 

AO 
 

Studies scheduled to start later in FY16: EN, ETR, GSM, STS  

*Column totals include Last Update / Current Update (updated weekly), with column detail changes highlighted in Blue Italic. 



Status 
 

Total 

Documents in Production (P04)                                   (Last EOM  /  Current EOM) 

D
ocum

ent Approved 

 
Implementation 

Phase 

AM
D

 U
pdated 

Closed: 
Implemented 
 / Cancelled 

Preliminary 
Phase 

Data      
Phase 

Computation 
Phase 

D
raft D

ocum
ent C

om
pleted 

Assessment 
Phase 

Final D
ocum

ent C
om

pleted 

Approval 
Phase 

*35 / 36 11 / 12 8 / 7 0 / 1 1 / 1 0 / 0 1 / 1 14 / 14 

Active 

1.DDG 51 I 
2.DDG 51 II 
3.DDG 51 IIA 1 
4.DDG 51 IIA 2 

5.DDG 51 IIA 3 
6.DDG 51 IIA 4 
7.ACB 1 Sea 
8.ACB 1 Shore 
9.ACB 2 Sea 
10.ACB 2 Shore 
11.LHA 6 
 
(See Note 2) 

1.SSN 688 
2.DDG 51 IIA5 
3.MDSU 1 
4.CBMU 
5.MDSU 2 
6.SSN 774 

 

1. SSN 21 
 

Processing FRCs 
1.Naval 

Construction 
Regiment (NCR) 

 
Out for Fleet Review 

 
 

 Approved FY16 
1. LSD 41 

(Cargo 
Variant) Mid 
Life 
 

Approved FY14 
1.NMCB 
2.CVN 68 

Approved FY15 
1.CORIVRON 

(RC) 
2.CRG DETS 

(CONUS) 
3.CRG DETS 

(OCONUS) 
4.CRG TEU 
5.CRG ONE 
6.NAVEOD-TSD 
7.CG 47 VLS 
8.LCS 1 
9.CRG TWO 
10.AS 39/40 
11.AS 39/40 

Repair 
 

Approved FY16 
1. MCM 1 

On-
Hold 

1.AEGIS 
ASHORE(1) 

 

1. SSGN(3) 
 

   

Studies planned to start later in FY16 (0): All planned studies started. 
Notes: (1) Aegis Ashore on hold until FY-17 to allow time to reach operational stability. (2) MCMRON deferred pending updated ROC/POE, so not added to “Preliminary Phase” column. (3) SSGN 
on hold until FY17 per discussion with SUBLANT.  

*Column totals include Last EOM  /  Current EOM, with column detail changes highlighted in Blue Italic. 

Ship/Fleet Manpower Documents (SMD/FMD)   
P04 FY16 Production Status (as of 31 Aug 2016) 
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Status 

 
Total 

Documents in Production (P04)               (Last EOM  /  Current EOM) 

D
ocum

ent Approved 

Implementation 
Phase 

AM
D

 U
pdated 

Closed: 
Implemented 

/ Canceled 
Preliminary 

Phase 
Data     

Phase 
Computation  

Phase 

D
raft D

ocum
ent C

om
pleted 

Assessment 
Phase 

Final D
ocum

ent C
om

pleted 

Approval 
Phase 

65 / 66 2 / 0 11 / 14 3 / 0 10 / 8 1 / 5 14 / 15 24 /24 

Active 
(14) 

  
 
 

 
 Staffing Std 
  W/C 030 

 

 
 
 

Processing Reclama  
 HSC-25 
 HSM-51 
 VRC 30 Sea 
 VRC 30 Det 5 
 VRC 40 Sea 
 VRC 30/40 Shore 
 
 

 
 
 

Out for Fleet Review 
 HSM-37 
 HSM-60 (Res) 
 
 

 HSM EXP 
Class 
 HSC-21 
 HSC-22 
 HSC-23 
 HSC-28 
 
 
 
 
 

 
 

Approved FY14 
CVW Staff 
 

Approved FY15 
 VP FLEET (P-3) 
 VFA-106 (FY15) 
 F/A-18E 12 PAA 
 

Approved FY16 
 VAW E-2C Class 
 F/A-18F 12 PAA 
 HSM CVW 
 F/A-18C 10 PAA 
 ~F/A-18E 12 PAA 
FDNF  
 HSM-41 
 F/A-18F 12 PAA 
FDNF 
 ~HM-12 
 VP Reserve 
 ~ HSC-26 
 VFC-13 
 
 
 
 
 

Approved FY13 
 HSC CVW 
 

Approved FY14 
• VFA-122 (FY14) 
• F/A-18E 10 PAA 

 
Approved FY15 

• VR (C-130) 5 PAA 
• VFA-204 
• HM-15 
• VR (C-40) 
 HM-14 
 HSM CVW FDNF 
 VR (C-130) 4 PAA 
  VFC-12 
 HSC-3 
 

Approved FY16 
• CVN 77 MRW 
• CVN 70 MRW 
• CVN 68 MRW 
 L Class MRW 
 CVN 71 MRW 
 CVN 76 MRW 
 HSM-40 

Canceled  
 VQ-3 
 VQ-4 
 VQ-3 Det Travis 
 VQ-3 Det Offut 
 VQ-4 Det PAX 

On-
hold 
(13) 

  ~VQ-3 
 ~VQ-4 
 ~VQ-3 Det Trav 
 ~VQ-3 Det Offt 
 ~VQ-4 Det PAX 
 VFA-122 
 VFC-111 
 VX-1 
 ~VX-9 
 HSC-CVW 
 HM 
 

 
 Staffing Std 
 PR 
 AO 

 

Aviation Manpower Documents (SQMD/MRW)   
P04 FY16 Production Status (as of 31 Aug) 

*Column totals include Last EOM  /  Current EOM, with column detail changes highlighted in Blue Italic.   ~ Not Previously Scheduled 
  

5 
Studies planned to start later in FY16:  



Manpower Management Special Tasking 
 P10 FY16 Production Status (31 Aug) 

6 

Status Manpower Management  Administration Special Tasking (P10) 
9 / 9 Total Active On-Hold 

Open 
(5 / 5) 

 
1. OPNAVINST 1000.16L review 
2. AMM-G Development 
3. Mini-Navy PeopleSoft Assessions project 
4. IGCAI Reason Code review and update 

 
1. NEBC alignment / OPNAVINST 1000.16 series update 

 

Closed: Completed or Cancelled 

Completed 
(7 / 7) 

1. 2014 Start:  Talent Management Business Requirements for 
additional Work Classification elements on billet (e.g., NECs) 
(Marshall) 

2. 2016 Start:  POM-18 Program of Record/Reduction Excursion 
3. 2016 Start:  Inclusion of non-Navy manpower requirements on 

AMD 
4. 2016 Start:  Add civil service specific NDER tracking to AMD 
5. 2015 Start:  RHS/TFMMS Integration - Code 20 portion of the 

initiative 
6. 2015 Start:  Development of new MRDU to Support new BSO 

(USFF) MRD responsibilities (7th Fleet) 
7. 2015 Start:  Activity Manpower Management Guide (A-MMG) 

 
 

Cancelled 
(0 / 0) 

 
20

15
  



Manpower CCB Administration 
P14 FY16 Production Status (as of 31 August) 

*Column totals include Last EOM  /  Current EOM, with column detail changes highlighted in Blue Italic. 7 

Status 
 

Total 

System Change Request Production (P14) (Last EOM/Current EOM) 

IT Provider C
om

plete Final D
evelopm

ent 

Implementation 
Phase 

IT Provider R
elease D

evelopm
ent into Production 

Closed:  
Implemented / 

Cancelled Review 
Phase 

Approval 
Phase 

Planning 
Phase  

IT Provider R
eceive Functional Plan 

Assessment 
Phase 

IT Provider C
om

plete D
raft D

evelopm
ent  

Acceptance 
Phase 

*219/220 5 / 4 50 / 50 91 / 88 8 / 7 7 / 5 0 / 3 58 / 63 
 

TFMMS 
 
 
  

TFMMS Qtrly 
Release 

(7606,8022,8173, 
8078) 

 
TFMMS Tables 

 
 

NMRS SPMIS 
(8177) 

 
SHIP MU17 
(7023,7025) 

 

TFMMS (6625, 
7575) 

 
GEN MU07 
(6964,6996, 

7043) 
 

 
 

SQDN MU09 
(7528,7866,8006) 

TFMMS/TFMMS Web (49) 
EMC Logic Chg (2) 
Interfaces /Import (6) 
Bus Rules. (0),  
Workforce RQMTS (0) 
End Strength Mgmt (1)   
Activity Mgmt (0)  
Reports/Query (7) 
Other/Table Maint (24) 
 
TFMMS Web (9)  
 

NMRS/ACM (12) 
Bus Rules/Table Maint (2)  
Other (1) 
 

NMRS SHIP (5) 
Workload/Opt (1) 
Classification (1)  
Maint Data (0)  
Report/History (2)  
Org Mgmt (1) 
Interface (0)  
 

NMRS SQD (4) 
Workload/Opt (1) 
Classification (1)  
Maint Data (0) 
Report/History (0) 
Org Mgmt (0) 
Interface (2) 
 
ACM(0) 

 
SCRs Cancelled (2) 

TFMMS (1)  
NMRS (1)  

On-
hold 

TFMMS 
4 Awaiting 
Info (5511, 
6734, 5168, 
5724)                           
 
NMRS 
0 Awaiting 
Info 

TFMMS 
 12 On-Hold  
 
 

 
NMRS 
38 On-Hold 

 49 TFMMS  
2 Billet Mgmt.     
4 E/S Mgmt 
6 Rpt/Query 
2 Interface/Import 
3 Table/BR Maint 
4 TFMMS Web 
28 TFMMS Mod 
 39  NMRS 
(3 Activity Mgmt, 12 
Reports, 2 Classify, 
1 Interfaces/Import, 
13 Table/BR Maint, 8 
Workload/Opt 



Afloat/Expeditionary MRD Support 
 P06/P07 FY16 Production Status (as of 31 Aug 2016) 

*Column totals include Last EOM  /  Current EOM, with column detail changes highlighted in Blue Italic. 8 

 
Status 
(P06) 
Total 

Acquisition Tasking (P06)      (Last EOM  /  Current EOM) Navy  
Initiative Special  

Tasking (P07) 
Major Acquisition Programs  

Supported by NAVMAC 
Acquisition Program Documents and 

Activities Supported by NAVMAC 

* 36 / 40 11 / 15 25 / 25 10 / 14 

Active 

1. CVN 78 
2. LCS 
3. DDG 1000 
4. DDG 51 
5. LPD 27 
6. LHA 8 
7. SSC 

 

1. CVN 78                                
2. LCS MCM MM 
3. DDG 51 FLT IIA 6 
4. DDG 1000 
5. LPD 27 
6. LHA 8 
7. SSC ACU 4 
8. SSC ACU 5 

1. OM RESTORAL (Only DDGs Remain) 
2. GAO Optimal Manning Study 
3. GAO Unmanned Systems Study 
4. NAVIDFOR CFT 
5. LCS Maintenance Review 

Hold 

Carryover Documents (Note 1) 
1. LPD 26-What-if Analysis 
2. LHA 7 
3. LHA 8 
4. CVN 78-What-if Analysis 
5. Ohio Replacement (OR) 
6. Ship-to-Shore Connector (SSC) 

1. LPD 28 
2. SSC NBU 7 
3. Ohio Replacement (OR) 
4. CVN 79 
5. LX-R 
6. LPD 26 

 

Closed 

1. ESB 
Carryover Documents (Note 1) 
1. LPD 27-What-if Analysis 

Completed 
1. LHA 6 
2. LHA 7 
3. T-ESB 3 
Carryover Documents (Note 1) 
1. MLP AFSB 3 
2. LPD 26 
3. LCS 1 CORE 
4. LHA 8 
5. LHD 8 
6. DDG 1000 

Cancelled 
1. LCS SUW MM  
2. LCS ASW MM 

 

1. NESCP&E CFT 2 
2. CVN –Training Platform Analysis  
3. Submarine Non-nuclear Rating Review 
4. PASS/PSD (supporting ASN) 
5. CG 62/67 GSM/MM Study 
6. CVN 78 S2 Study 
7. CVN 78 IT Workload Review 
8. AEGIS Ashore CFT 
9. CVN 72 RCOH 

Notes: (1) All documents are programs under the “Carryover Documents” label were carried over from the previous Acquisitions Functional Area Manager. After a complete reevaluation of 
the Acquisitions program and metrics, these carryover items will be removed at the end of FY-2016. 



Aviation MRD Support 
P06/P07 FY16 Production Status (as of 31 Aug) 

 
Status 
(P06) 

 
Total 

Acquisition Tasking (P06)                             (Last EOM  /  Current EOM) 
Navy  

Initiative Special  
Tasking (P07) 

Acquisition Program Documents  
Supported by NAVMAC 

Acquisition Program 
Documents Produced by 

NAVMAC 

*  16  /  15  16 /  15 0  /  0 0 / 0 

Open 

 VAQ CVW  -  with NAVAIR (final package in work) 

 VAQ EXP - with NAVAIR (final package in work) 
 VAQ FDNF – with NAVAIR (final package in work) 

 JMM BRU Workload Analysis (final report in work) 
 Navy Armed Helo deployed on LHA/LHD class ships 
 VP  

 (P-3 MIS Complete),  
 (P-8, onhold for PMIS SCR),  
 (QRC, new PSQMD) 

 F-35C CVW  – Out for fleet review (due 2 Sep 2016)  
 F-35C FDNF – Out for fleet review (due 2 Sep 2016) 
 

PSQMDs 
MERs 

 

Closed 

 V-22 (C-2A replacement) MIS complete 
 F/A-18 multi-system I level analysis 
 EA-18G FRS SQMD Approved 
 UCLASS (RAQ-25 CVW Tanker) – MIS Complete 
 MQ-25A (previously UCLASS (MQXXATanker)) – MIS 
 HSC-21; HSC-22; HSC-23; HSC-25; HSC-26; HSC-28 (Moved to 
NAVMAC) 
 

 
 

 

*Column totals include Last EOM  /  Current EOM, with column detail changes highlighted in Blue Italic. 

 Acquisition Studies to start in FY16:  

9 



MRD Program Administration 
 P13 FY16 Production Status (31 Aug) 

10 

Status 
 

Total 

MRD Tasks in Production (P13)          (Last EOM /Current EOM) 

Product Approved 

Implement 
Phase 

Product D
elivered 

Closed: 
Completed / 
Cancelled 

Receive 
Phase 

Research 
Phase  

Product D
ata C

ollection 

Analyze Phase 

Product Analysis  

Report 
Phase 

* 23 / 24 0 / 0 4 / 4 8 / 8 3 / 3 1  /  1 7 /  8 

Active 
 
 
 
 
 
 

2016 
 

2016 2013 
1. NAVSUP IG Shore 
2. SMRDP IPT 

 
2014 

1. CM Manpower Standard 
 

2016 
 

2015 
 

Perpetual 
1. Standard Library 
2. Shore RQMT tasking 

2016 
1. PASS MRD 

Initiative 
2. CPC Study 

 
 

2015 
 

2014 
 

2013 

2016 
1. NCC 

Staffing 
Std revisit 
BUPERS-
32 

 
 

2015 
 

2014 
 
 

2013 
 
 
 

2016 
1. CNIC MRD Protocol  
2. NAVSEA IG Shore 
3. NETC IG Shore 
4. Strengthened policy 

and procedures for 
Reserve Navy MRD 

5. Submitted 7 2017 
Analytics Agenda 
study proposals 

 
 
 
 

2015 
1. NDER review civil 

service manpower 
RQMTs 

 
 

2013 
1. Fatigue  Study 
2. NDER review military 

manpower RQMTs 
 

On-hold 

2015 
1. UAV UCAS 1 
2. UAV BAMS 1 
3. UAV Firescout 1 
 

2014 
1. In-Port 

Workload 
Assessment 

 

2014 
1. Platform/Equipment 

Aging Standards 
2013 

1. Afloat Work Week R&D 
Study 

2. MRPA Phase-3 (Build 
PM event based process 

 

2014 
 

1. Personal Time 
& Delay 

 
 



NEOCS Classification Change Requests  
P02 FY16 Production Status (as of 30 AUG) 

*Column totals include Last Update  /  Current Update (Updates occurring weekly), with column detail changes highlighted in Blue Italic. 11 

Status 
 

Total 

CCR Production (P02)          (Last Update /Current Update) 

B
oard Voting C

om
pleted  

 
Approval 

Phase  
C

C
R

  Approved 

Closed: 
Completed / Cancelled Receive 

Phase 

Review 
Phase 

(Internal)  

C
C

R
 Internal R

eview
 C

om
pleted  

Document 
Phase (Action 

Memo) 

C
C

R
 Subm

itted for B
oard Voting via Taskers 

Assessment 
Phase 

(Voting) 
227/ 239 6 / 4 2 / 4 10 / 6 31 / 34 6 / 3 173/ 188 

Active 

HPRR (0) 
 
 
NEOCS (4) 
 
 
Periodicity 

(0) 

HPRR (0) 
 
 

NEOCS (4) 
0302 Series; 
91XX; 91XX 
 
 
 
 
 
 
 
 
 
Periodicity (0) 
 

HPRR (0) 
 
 

NEOCS (6) 
2723; 1347; 9550 
0342; 33XX; 2720 

 
Periodicity (0) 

 

HPRR (0) 
 

 
NEOCS (31) 

96XX; ABE; AS; IC 
0336; 2187, 1316; 
1319; 1346 0093; 
14XX; 9614; 6813; 
14AB; 14ZS; 2783; 
4208; 4641; 8701; 
8702; 84XX; 9519; 
7828; 8366; 95XX  

 
 
 

Periodicity (3) 
3001,6303,6304 

 

HPRR (0) 
 
 

NEOCS (3) 
4604,14ZT 
4125 

 
 

Periodicity (0) 

Approved HPRR (51) 
1326,1407,1386, 1388,1658, 1331, 1336, 1091 
Series, 1654, 4703, 7353,0530, 1360, 1361, 1362, 
1365, 9605, 0402 Series, 1351, 1352, 1355, 8878, 
1112 1341, 1342,1343,1344, 8401 Series, 1592, 
1102, 1101, 0878 ,0406, 0402, 1708, 3927,5319, 
4686, 8452, 0531, 1419 , 7614, 1428, 9113, 9132, 
0304, 1452, 9114, 9298, 1591 Series; 8427 
 

Approved NEOCS (106) 
4355, 4811, 9505, 2010, 4342 Series, 4247, 
1120,4406,4340,4370, 2784, 8376 
Series,8379,8380,1341 Series, 2783, 
ETR.ETV,MMA.MMW,EMN,ETN,MMN, 
0750,0751,14ZS,14ZT,0167 Series, 3122, 8395 
Series,8332 Series,9169,9700 Series, Seabee 
Ratings, 9318, 9801, 5319, 9187, 9117,6704 
Series,4601,7009,9621,4541, 95AA, 9596, 
9319,4227, 3374, 5391, 4151,0802,4149, 4206 , 
4305,4540,95AB,8361,9190,4603,6421,6416,962
2,0121,4140,4145,4228,4229,4340,4406,4502,47
89,4911,4952,5337,9136,9138,9150,1702,4304,7
012,1736,1739,9161,1734,1737,9105,9224,9289,
9131,14ZU,4366,0304,3122; 4133; 4131; 4957; 
95AC; 4813; 5308, 4239,8295,2612,8296 
  

Approved Periodicity (16) 
2813, 9501 Series, 1050 Series, 0215 Series, 
4739, 1156 Series, 4787 Series , 6425 Series, 
6420 Series, 4283,7412, 0090 Series, 8210, 2008 
Series,0107 Series; 1430 Series 
 

Cancelled (15) 
05XX;1371;1372;1375;0336 Series 
AWF/AWV Rating; 8366;4743, 1403,14XX 0540, 
39XX.39XX,39XX,0336 
  
 

On-
hold 

95XX;95XX; 
8348; 69XX  

05XX CSS, FCA, LSS, YNS 
84XX/84XX 
9519/9522 



NOOCS Classification Change Requests  
P02 FY16 Production Status (as of 30 AUG) 

* *Column totals include Last Update  /  Current Update (Updates occurring weekly), with column detail changes highlighted in Blue Italic. 

Status 
 

Total 

CCR Production (P02)          (Last Update /Current Update) 

B
oard Voting C

om
pleted  

Approval 
Phase  

C
C

R
  Approved 

Closed: 
Completed / Cancelled Receive 

Phase 

Review 
Phase 

(Internal) 

C
C

R
 Internal R

eview
 C

om
pleted  

Document 
Phase (Action 

Memo) 

C
C

R
 Subm

itted for B
oard Voting via Taskers 

Assessment 
Phase 

(Voting) 
*  32 / 34 0 / 1 0 / 0 2 / 0 4 / 5 0 /  0 26 / 28 

Active 

NOOCS (0) 
 

Periodicity 
(0)  
 

 

NOOCS (0) 
 
 

 
Periodicity (0)  

 

NOOCS (2) 
 

 
 

 
Periodicity (0)  

 

NOOCS (4) 
 DY8/DY9 
 SR1,SS1, 

SW1,SW2, SW3 
 68M 
 JC3 

 
Periodicity (0)  

 
 
 

 

NOOCS (0) 
 
 
 

Periodicity (0) 

Approved NOOCS (26) 
 781X/782X/783X/784X 
 680X/681X/682X/683X 
 2N1 
 24H 
 BI3 
 BI4 
 GC0 
 BO2 
 BO3 
 BO4 
 640X to 620X 
 24G 
 2720 
 JN1 
 KW1 
 KX1 
 BO1(BOC BOD BOO) 
 BI2 (BIA BIS BIU BIW) 
 780X 
 GU1 
 181X,681X,781X 
 KW3 
 4L2 
 BL1, GC0 
 VS5,VS6,VS7,VS8 
 67I 
 92A,928,929 
 5310,5312,5313  
 
 

 

On-hold 

1270 •724X 
 
 

12 



13 

Backup 



 
14 

Status 
 
 

Total (123) 

Documents in Production (P04)           (Last EOM  /  
Current EOM) 

D
ocum

ent Approved 

Requires 
Study Closed: Implemented / Rescinded Under 

Review 

D
raft D

ocum
ent C

om
pleted 

Assessment 
Phase 

Final D
ocum

ent C
om

pleted 

Approval 
Phase 

123 / 123 0 / 0 0 / 0 11 / 0 36 / 36 87 / 87 

Active 
    

 
 
 

 
  
 

 
 
 
 

                            
 
 
 

• ACM W/C 650/65A-65F 
• ACM W/C 670 
• ACM W/C 67A 
• ADM-001 
• ADM-002 
• ADM-005 
• GEN-012 
• MNT-002 
• MNT-003 
• MNT-006 
• MNT-011 
• MNT-012 
• MNT-021 
• MNT-028 
• OPS-001 
• SF-001 
• SF-002 
• TRA-004 
• ACM W/C XXO 
• ACM W/C 90A 
• ACM W/C 41A-41U  
• AMCM-001 
• AMCM-002  
• AMCM-003 
• AMCM-004 
• AMCM-005 
• AMCM-006 
• AMCM-007 
• AMCM-008  
• AMCM-009  
• AMCM-010  
• AMCM-011 
• AMCM-012 
• AMCM-013 
• GEN-011 
• ACM W/C 530 
 

Valid (67)  
• ACM W/C 020                           • ACM W/C 050/05A               • ACM W/C 010/01A 
• ACM W/C 440                           • ACM W/C 029                      • ACM W/C 030 
• ACM W/C 660/66A-66C            • ACM W/C 410/411               • ACM W/C 510/51A    
• ACM W/C 620/62A/62B/62E     • GEN-003                              • ACM W/C 51E 
• ACM W/C 700                           • OFF-006                               • ACM W/C 600 
• ACM W/C 710/71A-71D            • ACM W/C 901                      • ACM W/C 040/04A/04C 
• ACM W/C 810/81A-81C            • GEN-005                              • ACM W/C 450 
• ACM W/C 920/92A/92B            • GEN-002                               • ACM W/C 610/61A-  
•                                                                                                       61D/60A 
• ACM W/C 62C/62D                   • ACM W/C 460                       • ACM W/C 92C 
• ACM W/C 470                           • ACM W/C 400                       • ACM W/C 930 
• ACM W/C 630/63A/63B            • ACM W/C 520/52A-52C        • ACM W/C 950 
• ACM W/C 640/64A-64F            • ACM W/C 690/69A                 
• ACM W/C 800                           • ADM-003 
• ACM W/C 900                           • ACM W/C 903 
• ACM W/C 910/91A/91B            • ACM W/C 940 
• ADM-004                                   • ADM-006 
• ADM-007                                   • CVW-001  
• CVW-002                                   • GEN-001   
• GEN-008                                    • ACM W/C 51C  
• MNT-001                                    • MNT-004 
• MNT-005                                    • MNT-008 
• MNT-009                                    • MNT-013 
• MNT-016                                    • MNT-017 
• MNT-018                                    • MNT-019 
• MNT-020                                    • MNT-022 
• MNT-023                                    • MNT-024 
• MNT-025                                    • MNT-026 
• MNT-027                                    • EXE-002 
 
 
 

 
 

Rescinded (20) 
• ACM W/C 62F             • ACM-65P                    • ACM W/C 420        • ACM W/C 430  
• ACM W/C 81D             • ACM W/C 300            • ACM W/C 500        • ACM W/C 51B  
• ACM W/C 51D             • EXE-001                     • EXE-003                • EXE-004      
• MNT-007                      • MNT-010                    • MNT-015                • OFF-005 
• OFF-007                       • OFF-008                    • SAF-001                 • TRA-001 
 

Awaiting 
Review 

(0) 

 

Aviation Staffing Standards 
P04 Production Status (as of Sep 2014) 

*Column totals include Last EOM  /  Current EOM, with column detail changes highlighted in Blue Italic.   ~ Not Previously Scheduled 
  

Code 20 
Methodology  



NAVMAC Production Plan 
Number of Products/Services Produced 

Mission Area Product Production Metric – Number Completed 
(Completed, not including Canceled) in FY 

FY11 
Actual 

FY12 
Actual 

FY13 
Actual 

FY14 
Actual 

FY15 
Actual 

FY16 
Planned 

Navy’s 
Occupational 
Classification 
Systems 
(NOCS) 

P01 Number of Job Analysis Studies  2 15 25 20 23 22 

P02 Number of NOCS Classification Change Requests (CCRs) 150 164 152 124 163 130 

P03 Number of NOCS Tasks N/A 16 23 16 18 17 

Fleet  
Manpower  
Requirement  
Determination 
(FMRD)  
Program 

P04 Number of Aviation Manpower RQMT Determination (MRD) Studies 13 32 9 17 15 25 
Number of Afloat / Exped MRD Studies 12 20 11 7 11 15 

P05 Number of Readiness Reviews (A-MPT, BCRs)  481 788 747 590 601 650 

P06 Number of Aviation Acquisition Programs Assisted 6 15 8 6 5 7 

Number of Afloat Acquisition Programs Assisted 6 13 14 11 3 6 

P20 Number of Acquisition Manpower Model Reviews  0 0 0 0 0 0 

P07 Number of Aviation Special Tasks 12 8 2 2 1 2 

Number of Afloat / Expeditionary Tasks 5 12 5 2 4 4 

P08 Number of Aviation Workload Doc Reviews 31 37 50 41 35 42 

Number of Afloat/Exped Workload Doc Reviews 75 112 118 113 85 95 

Navy’s 
Manpower  
Management  
Program  
Administration 

P09 Number of Policy Reviews  864 1082 516 508 401 500 
P10 Number of Special Policy Tasks 8 12 11 31 28 20 
P11 Number of Shore Manpower Change Requests (MCRs) 5298 5143 4897 4972 5414 4800 
P12 Number of Activity Manpower Document (AMD) Position Reviews  N/A N/A 1497 18714 3644 4200 
P13 Number of MRD Tasks 4 5 14 9 15 10 

Navy’s 
Manpower  
Information  
System (IS)  
Business  
Requirement 

P14 Number of System Change Requests (SCRs) 124 88 73 65 76 55 
P15 Number of Request for Information Services (RISs) 0 2 0 1 1 2 

P16 Number of Business Requirement (BURT) Change Requests 882 340 59 94 6 150 

P17 Number of User Account Requests 206 452 256 554 634 1000 

P18 Number of Manpower IS Policy / Governance Tasks  47 114 127 409 409 370 

P19 Number of Data Configuration Tasks  259 276 82 138 90 85 15 

M
4 

M
3 

M
2 

M
1 
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Mission  
Area Functions Lead 

Office Performance Standard Metric FY11 
Actual 

FY12 
Actual 

FY13 
Actual 

FY14 
Actual 

FY15 
Actual 

FY16 
Planned 

Effective Navy 
Occupational 
Classification 

System 
(NOCS)  

F1 Administer the Officer and Enlisted 
Occupational Classification Structure  

Code 
10 

Percent of Approved NEOS 
Documents Meeting Review 

Periodicity Standards  
92% 98% 98% 100% 88% 85% 

Code 
10 

Percent of Completed CCRs 
Meeting Cycle Time Standards 

FYTD 
28% 38% 52% 26% 78% 65% 

Valid Fleet 
Manpower 

Requirements 
Determination 

(FMRD) 

F2 Develop and document manpower 
requirements for all fleet activities 
within the Navy  

Code 
30 Percent of Approved FMRD 

Documents in Compliance with 
FMRD Performance Criteria 

N/A  
62% SQMD 
100% MRW 

 

53% SQMD 
95% MRW 

45% STSTD 

51% SQMD 
86% MRW 

65% STSTD 

71% SQMD 
81% MRW 

65% STSTD 

75% SQMD 
92% MRW 

67% STSTD 

Code 
40  N/A 65% SMD 

21% FMD 
75% SMD 
47% FMD 

43% SMD 
54% FMD 

34% SMD 
64% FMD 

45% SMD 
75% FMD 

F3 Provide manpower requirements 
determination support for Navy’s 
acquisition programs and initiatives   

Code 
30 

Percent of Completed Manpower 
Workload Document Reviews 

Meeting Cycle Time Standards 
FYTD 

100% 100% 100% 100% 100% 100% 

Code 
40 100% 100% 100% 100% 100% 100% 

Effective 
Manpower  

Management  
Program 

Administration 

F4 Provide technical consulting 
services in all areas of manpower 
management to manpower managers, 
manpower Budget Submitting Offices 
(BSOs) and OPNAV sponsors 

Code 
20 

Percent of Manpower Management 
Policies Meeting Effectiveness 

Criteria Defined in the Manpower 
Management Policy Effectiveness 

Matrix Guide  

N/A 85% 85% 85% 91% 94% 

F5 Provide direct support to CNO 
central authority to enforce policy or 
additional technical guidance needed 
to achieve objectives of total force 
manpower management 

Code 
20 

Percent of AMD Position Data 
Meeting Compliance Rules 

Documented in the OPNAVINST 
1000.16 and Activity Manpower 
Management Guide (AMM-G) 

99.7% 
 
 

99.78% 
 
 

99.97% 
 
 

99.96% 
Distrib 

 
95.83% 

 Non-Dist 

99.98%  
Distrib 

 
95.79% 

 Non-Dist 

99.5%  
Distrib 

 
99%  

Non-Dist 

F6 Provide direct support to Chief of 
Naval Operations (CNO) in managing 
the Navy Manpower Requirements 
Program 

Code 
20 

Percent of MRD Policies Meeting 
Effectiveness Criteria Defined in the 

Manpower Management Policy 
Effectiveness Matrix Guide  

N/A 85% 85% 85% 91% 92% 

Effective 
Information 
System  (IS) 
Performance 
of Manpower 

Process 

F7 Provide functional management 
support for assigned manpower 
Automated Information Systems (AIS) 

FMO 
Percent of Manpower Business 

RQMT Met by Information System 
(IS) (TFMMS / NMRS) 

72%  AMM 
51% FMRD 

72%  AMM 
49% FMRD 

84%  AMM 
49% FMRD 

85%  AMM 
54% FMRD 

85%  AMM 
57% FMRD 

85%  AMM 
57% FMRD 

NAVMAC Production Plan  
Key Performance Standard Metrics 

M
4 

M
3 

M
2 

M
1 
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